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I Key Activities Report
for the 1stquarter 2012

Foreword
The project objective is to improve efficiency of Croatia’s justice system. This is proposed to
be accomplished through support for implementation of key reforms related to Croatia’s
justice sector as well as strengthening the efficiency and adjustment of the Croatian judicial
system to the European Union standards.
During the reporting period MoJ continued with management of contracted civil works,
procurement and installation of IT goods, as well as with preparations necessary for
advertising further activities envisaged by Procurement Plan.
The following events and developments have significantly affected the Project
implementation during the reported period:
a) New management at the Ministry of Justice
Following the parliamentary elections in Croatia held on December 7, 2011, new government
was elected and took offices during December 2011 and January 2012.
One of the first actions of the new government was to change the legal framework which
regulates structure and operations of the Cabinet of Ministers and line ministries. Among
other, changes included abandoning of the positions of State Secretaries and Directors of
directorates in the ministries.
At the Ministry of Justice this was reflected in new management structure, headed by the
Minister of Justice, one Deputy Minister, five Assistant Ministers heading five Directorates
(for Organization of Judiciary, Criminal Law and Probation, Civil and Commercial Law, EU
and Intl. Cooperation, and for Prison System), and Secretariat.
The Ordinance on Internal Structure and Operation of the Ministry of Justice was issued by
the Cabinet of Ministers on February 23, 2012.
This situation inevitably had an impact on the management structure and operation of the
JSSP Project. The new Project Manager (Deputy Minister) was appointed on February 10,
while the persons authorized for signing all documents related to JSSP Project (both from
MoJ and MoF) were appointed on February 16. However, the official document on
appointment was received only on February 27, 2012.
Therefore before February 27 it was impossible to sign any significant document/decision
related to JSSP Project implementation.
This resulted in almost complete halt of majority of the planed JSSP activities (including the
ones envisaged under the Action Plan for speeding up the JSSP implementation), therefore the
PIU concentrated on managing existing contracts and preparation (to the extent possible) of
the planned ones. In that it must be mentioned that the new MoJ management took some time
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to get informed and review all MoJ’s activities, thus there was some uncertainty during the
reporting period regarding some of the planned activities (for example on the future of the
whole ICMS project, including the planned JSSP G-12 “ICMS Upgrade”).
As an illustration, all draft contracts envisaged under the Action Plan, that were prepared and
signed by other parties by mid December 2011, were finaly signed by the MoJ at the end of
February 2012.
Another event that had an effect on JSSP Project was adoption of the new Law on VAT
which increased the VAT rate from 23% to 25%, effective from March 1, 2012. In practice
this meant that all signed contracts had to be re-calculated (amounts invoiced till 29. 02. with
23% VAT; and amounts left for payment after 01. 03. with 25% VAT) and changed through
Addendums.
In short, majority of the described situations were not resolved before mid-March, which is
when PIU was able to slowly regain the regular pace of activity.

Procurement
The following procurement activities during the reporting period were carried out:

I

Improving the Efficiency of the Court System (EUR 15.98 m)

Preparation of design documentation, BQs and BDs for civil works in Split and Karlovac
sites:
CW-1 Reconstruction and Adaptation of the ex-Standa Building for Split Municipal
Court
- In line with the “Action Plan” publication of IFB for CW-1 was planned for February
28, 2012. For that design documentation should have been updated under CS-36
contract, and all designs (including the updated parts) translated into English.
-

Contract on Additional designing (CS-36) was signed on December 9, 2011.

-

CS- 36 Contract on Additional Designing was negotiated, approved by the Bank (9.
12. 2011), signed by other contracting party, and submitted for MoJ signature on
December 15, 2011. It was finaly signed on February 26, 2012.

-

The existing design documentation was submitted to translators for translation into
English 5. 1. 2012. Added/improved parts of designs shall be sent for translation once
they are delivered under the CS-36 contract (delayed due to late signing of the
contract).

-

In the meantime the safeguard issue with an existing tenant at the CW-1 building –
Café Bar “Svaguša” was finaly solved. Tenant will vacate the premises on first call
made by MoJ.
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-

The fact that CS-36 Contract was not signed before the end of the reporting period
resulted in additional delays with initiating the procurement of works under CW-1
Split.

-

New target date for advertising the IFB for CW-1 is May 15, 2012.

-

CS-10 “Supervision” procurement and contracting will be coordinated with
procurement of CW-1

CW-2 Court Building in Karlovac
-

According to “Action Plan” IFB for Karlovac was planned for February 19, 2012.

-

Additional designing under CS-33 Contract was contracted on November 25. 2011.

-

Additional designs were received on time – by the end of December 2011.

-

Approval of Changes and Updates of Main Design was requested from local
authorities in Karlovac on December 27, 2012, and was issued on March 29, 2012.

-

Additional analysis of the problem with underground waters (basement/archives) was
ordered.

-

New target date for advertisement of IFB for CW-Karlovac is May 15, 2012.

-

CS-12 Supervision procurement and contracting will be coordinated with
procurement of CW-2

Modernization of operational IT systems for decision-making and performance monitoring in
courts:
G-2 Generic Cabling (local computer and telephony network)
- G-02 Contract, approved by the Bank and signed by other contracting party, was
submitted to the Minister for signature on November 29, 2011.
- G-02 Contract was signed by the MoJ on February 21, 2012.
- Change Order procedure was immmediately initated for adding additional 3 locations
for installation of LAN network – i.e. for 3 Municipal Courts – as a precondition for
IPA 2009 “ICMS Roll-out” project.
- CS-2 Supervision of works under G-2 – negotiations with the awarded Bidder were
initiated. To be coordinated with the G-2 Addendum to contract signature.
G-10 Supply of IT Equipment and Packaged Software
- Delivered, installed and operationaly accepted.
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- Final payments were made during the reporting period. Completed.
G-12 ICMS Upgrade
-

Functional requirements and bidding documentation were sent for Bank’s review on
November 29, 2011 and additional comments and recommendations were received
from the Bank on December 27.

-

WB no-objection letter on Bidding Documents was received on February 7, 2012.

-

However, (direct) contracting was put on hold until the MoJ completes the review of
the overall IT strategy for the judiciary.

II

Improving the Efficiency of the State Attorney’s Office (EUR 8.34 m).

During this period efforts were continued on managing civil works contracts on
reconstruction and building of premises needed for State Attorneys’ Offices in Zagreb (CW3) and Pula (CW-4), as well as on managing IT systems contracts in place.
CW-3 Reconstruction and Extension of the State Attorney’s Office in Zagreb (Gajeva
30a)
- The contract for Reconstruction and Extension of the State Attorney’s Office in
Zagreb (Gajeva 30a) was signed with the lowest evaluated bidder - Zagorje
Tehnobeton d.d - on March 31, 2011.
-

Likewise, the contract for CS-15 Services of Expert and Financial Supervision
during the Reconstruction and Extension of the State Attorney’s Office building in
Zagreb was awarded to Investinženjering d.o.o. and signed on March 29, 2011.

-

The works have started on May 11, 2011.

-

In line with the Action Plan, additional designing (CS-35) was to be contracted by
December 9, 2011.

-

CS-35 Contract was signed on February 26, 2012.

-

In spite of these delays works on the site have been progressing.

-

However, due to expected changes in desings arising from CS-35, negotiations with
Contractor have begun re. impacts of these on Completion Date and Contract Price.

-

Photo of SAO Zagreb site below:
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CW-4 Renovation and Adaptation of the ex Military Base “Istarske Brigade”, Pula
-

The contract for civil works has been signed with the lowest priced bid submitted by
Lavčević d.o.o. on March 16, 2011.

-

The contract CS-16 for Services of Expert and Financial Supervision during the
renovation and adaptation of the ex Military Base “Istarske Brigade” Building was
awarded to Jurcon Projekt d.o.o. and signed on 10 March 2011.

-

The works have started on 13 April 2011.

-

According to the Action Plan the CS-34 Additional designing was to be contracted
by December 9. However, same as with other contracts, it was signed by MoJ only at
the end of this reporting period.

-

At the same time meetings were held with Contractor’s management on the topic of
their claims for additional costs (not envisaged by original BQs) due to
additional/unforeseen works. Parts of these problems were mutually resolved through
Addendum no. 1 (still not signed by the MoJ), and disputed issues were forwarded to
Adjudicator, as stipulated in the CW-4 contract. Adjudicator has reviewed the issues
and has issued a decision. Decision was accepted by both parties.

-

Works are progressing, but very slowly.
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-

This situation will certainly have an effect on both the contract price and duration.
However, it is impossible to quantify them at this moment, for they will depend on
new Design documentation, Contractor’s estimates, and Supervising Engineers’
analysis.

-

Photo of Pula site below:

G-7 USKOK HW & SW
- Evaluation completed. BER approved by the Bank (NOL of October 17, 2011), with
CIP/EXW prices.
- During the negotiations the awarded supplier agreed to perform the import and customs
formalities with no extra costs. Therefore VAT was added to contract price.
- On December 8, WB was informed that contract price will differ to the one stated in the
NOL due to the fact that now it will include the VAT, and was requested to approve this
difference.
- WB approval was received on February 7. 2012.
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- However, due to certain changes to the scope – defined in the Minutes of Contract
Negotiations – the Change Order procedure was initiated.
G-11 Upgrade and adjustment of the SAO Case Tracking System (CTS)
- Following lengthy negotiations this contract was signed on 28 June 2011.
-

Implementation of the activity is progressing – HW and Standard SW were delivered
and accepted. However, Milestone 2 “Defined CTS Requirements and CTS
Architecture” took longer than planned. The problem is that Ministry does not have a
re-newed contract with hosting and communications provider – FINA – therefore it is
not possible to test the deliverables by users on their sites. Rather, the testing is
performed at IBM site for the time being, which somewhat slows down the
development.

-

Contract for hosting services with FINA was not signed during the reporting period.

III

Strengthening MOJ Management Functions (EUR 1.58 m)

In this component the following has been achieved during the reporting period:
CS–5 Inmate IT System – Upgrade of the application
-

Due to changes in Directorate for Prison System the work on acquiring exact data and
information on the status and functioning of the existing Inmate IT System and on
detailed Technical Requirements was halted.

CS-8 DMS Functionality Revision and Upgrade
- Analysis of existing status of the MoJ’s DMS system was prepared, first draft of the
Tehnical Specification was prepared by the PIU and, as agreed beforehand, forwarded
to MoJ Secretariat for review and approval.
G-3

No decisions were made.
IT Asset Management System

-

Technical specifications completed. Draft BD completed.

-

No decision was made.

Zagreb Judicial Square
One of the activities envisaged for financing through the JSSP Project is assisting the MoJ in
continuing with preparations for development of a future Judicial Complex (Square) in
Zagreb. Namely, most judicial bodies in the City of Zagreb are notoriously lacking space,
while at the same time these courts participate with some 35% (in average) in all case-load
related data (including the backlog) on the national level.
To that end, the following activities were undertaken during this reporting period:
1. Consulting services on “Analysis of Options for Financing the Zagreb Judicial
Square” is pending. This activity shall be financed from the NL Grant and is
administered by the World Bank;
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-

Consultants have started this activity with a series of meetings with MoJ and other
stakeholders (City of Zagreb), and a “kick-off” meeting at the end of sreporting
period.

2. The Bank has contracted consultants for performing “Preliminary geotechnical site
feasibility analysis“ for future Zagreb Judicial Square site. This activity is also financed
from the Dutch Grant and administered by the Bank.
-

IV

In progress.

Project Governance and Implementation (EUR 1,20 m)

PIU
The new PIU Project Administrator - Procurement Assistant has (CS-26-2) has
commenced her engagement and has offered good performance.
Project Steering Committee Sessions
No Project Steering Sessions were held during this period.
WB Mission and Joint Portfolio Review
-

During the reporting period a Joint Portfolio Review (WB – MoF – MoJ) was held at
the Ministry of Finance (7. and 12. March 2012). During the Review MoF was
informed of the problem of insufficient amounts planned for JSSP implementation for
year 2012. No feedback on the possible solutions to the problem was received during
the reporting period.

-

WB mission was in Croatia in the period March 17 – 23.
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II Intermediate Outcome Indicators
Data collecting and reporting:
In analysis of the data submitted by Project stakeholders, it became apparent that some inconsistency in data collecting and/or interpreting has
occurred.
Following discussions on this issue held on December 21, 2011 the system of data collecting has improved. KPIs for 4.Q 2011 was received by the
PIU on time, both from ICMS and from individual courts and SAO.
However, the question re publishing the statistic data from ICMS on MoJ web site (under JSSP project) remains unsolved.

a) Case-load and case-flow data
Project Outcome
Indicators
1.

2.
1
2

Aggregate case
backlogs
covering 74
courts and 55
SAO offices.

Case disposal

Baseline

Aggregate
case backlog
volume:
For 74 courts:
384,038
(2009)
For SAO
offices &
USKOK:
9,705 (2009)
Case disposal

YR1

For 74 courts:
387,775
(2010)

For SAO offices
& USKOK:
9,994 (2010)

YR2
1 &2 Quarter

Target Values
YR2
3 Quarter

For 74
courts:351,033

For 74 courts:
386,126

For 74 courts:
376,056

For 74 courts:
364,051

For SAO offices
& USKOK:
8,3961

For SAO offices
& USKOK: 978

For SAO
offices &
USKOK:
1,722

For SAO
offices and
USKOK: not
received

YR2
4 Quarter

YR3
1 Quarter

Data Collection and Reporting
Frequency
Data
Responsibility
and
Collection
for Data
Reports
Instruments
Collection
Quarterly
ICMS
MOJ
E-statistics

Quarterly

ICMS

MOJ

For period starting January 1, 2011 ending May 31, 2011.
For period starting January 1, 2011 ending May 31, 2011.
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Project Outcome
Indicators
rates covering
(a) 74 courts
and (b) 55 SAO
offices &
USKOK.

3.

Number of
days, in pilot
courts financed
by the project,
for service of
notice to
parties

Baseline

rate (as
percentage):
For 74 courts:
102 (2009)
For SAO
offices &
USKOK: 83.3
(2009)
Average
number of
days for
service to
parties of
notice of
hearing in
general civil
cases (after
case
assignment):

YR1

YR2
1 &2 Quarter

Target Values
YR2
3 Quarter

YR2
4 Quarter

YR3
1 Quarter

For 74 courts:
97.2 (2010)

For 74
courts:100,05%

For 74 courts:
91,5%

For 74 courts:
83%

For SAO offices
& USKOK: 90.7
(2010)

For SAO offices
& USKOK:
73,8%2

For SAO offices
& USKOK:
96,4%%

For SAO
offices &
USKOK:
84,5%

Pula MC: 70 days
(2010)

Pula MC: 4,87
days

Pula MC: 24

Pula MC: 15

Pula MC: 10
days

Split MC: 110
(2010)

Split MC: 60
days

Split MC: 50
days

Split MC: 40
days

Split MC: 40
days

Karlovac MC:
7.9 days (2010)

Karlovac MC:
3,78 days

Karlovac MC:
13,1 days

Karlovac MC:
3,29 days

For 74 courts:
94,8%

Data Collection and Reporting
Frequency
Data
Responsibility
and
Collection
for Data
Reports
Instruments
Collection
E-statistics

For SAO
offices &
USKOK: not
received
Quarterly

ICMS
E-statistics

MOJ

Quarterly

ICMS

MOJ

Karlovac MC:
2.51 days

Pula MC: 73
(2009)
Split MC: 110
(2009)

4.

Number of

Karlovac MC:
8.75 (2009)
Average
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Project Outcome
Indicators
days, in pilot
courts financed
by the project,
between first
and final
hearings

Baseline

number of
days between
first and final
hearings in
general civil
cases:
Pula MC: 302
days (2009)
Split MC: 700
(2009)
Karlovac MC:
551.8 days
(2009)

5.

Number of
days, in pilot
courts financed
by the project,
for testimony
of expert
witnesses

Average
number of
days for
testimony of
expert
witnesses in
general civil
cases:
Pula MC: 160
days (2009)

YR1

Pula MC: 95 days
(2010)

YR2
1 &2 Quarter

Target Values
YR2
3 Quarter

YR2
4 Quarter

YR3
1 Quarter

Pula MC: 238,07
days

Pula MC: 373

Pula MC:
240,1 days

Pula MC: 266,6
days

Split MC: 700
days (2010)

Split MC: 178
days

Split MC: 165
days

Split MC: 165
days

Split MC: 165
days

Karlovac MC:
379.1 days
(2010)

Karlovac MC:
110.76 days

Karlovac MC:
178 days

Karlovac MC:
151,29 days

Karlovac MC:
183,7 days

Data Collection and Reporting
Frequency
Data
Responsibility
and
Collection
for Data
Reports
Instruments
Collection
E-statistics

Quarterly

Pula MC: 152
days (2010)

Pula MC: 29,22
days

Split MC: 120
(2010)

Split MC: 90
days

Pula MC: 131
days
Split MC: 90
days

Pula MC: 63,7
days

Pula MC: 65,4
days

Split MC: 165
days

Split MC: 60
days

ICMS
E-statistics

MOJ

Split MC: 150
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Project Outcome
Indicators

6.

Improved user
ratings for
efficiency for
projectfinanced courts

Baseline

YR1

YR2
1 &2 Quarter

Target Values
YR2
3 Quarter

(2009)

Karlovac MC:
75.2 days (2010)

Karlovac MC:
40,82 days

Karlovac MC:
38,5 days

Karlovac MC:
63,0 days

Not Applicable

Not applicable

Karlovac MC:
82.8 days
(2009)
Average user
rating: 3.5
(2010)

YR2
4 Quarter

YR3
1 Quarter

Data Collection and Reporting
Frequency
Data
Responsibility
and
Collection
for Data
Reports
Instruments
Collection

Karlovac MC:
68,9 days

Bi-annual
Not applicable

Not applicable

Surveys

MOJ

Not applicable

Pula: 3.8
Split: 3.2
Karlovac: 4.0

Data for Reporting Period – 1. 10. 2011 – 31. 12. 2011.

b) Intermediate Outcome Indicators - Narrative
(Arrangements for JSSP Results Monitoring in Attachment I.)
Component A:IMPROVING THE EFFICIENCY OF THE COURT SYSTEM
a) Consolidation of the Court Network – Due to delays caused by Parliamentary elections in Croatia contracting of Additional Designing for CW-1 Split and
CW-2 Karlovac was delayed. Therefore expected dates for completing all preliminary works and for advertising the IFBs were not met. Based on the current
status of these activities new target dates for advertising were set for mid-May 2012.

b) Improved Court Resource Management – This sub-component is closely linked to Justice Sector Public Expenditure and Institutional Review (JSPEIR).
After the period of intensive data gathering during the previous reporting periods, the MoJ expects the finalized JSPEIR document (not received during the
period) as a basis for numerous activities planned in this segment of JSSP project.
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c) Upgraded and Updated Operational Information Systems to Improve Court Efficiency – Except for work on contracts in place, other activities in this
segment have been halted due to a) MoJ’s efforts on a detailed review of existing status of IT systems in jstice sector and future strategy; and b) uncertainties
connected with the fact that JSSP implementation was under-planned in State Budget for 2012.
Component B.IMPROVING THE EFFICIENCY OF THE STATE ATTORNEY’S OFFICE
a) Consolidation of the State Attorney’s Office Network – Reconstruction of both SAO buildings envisaged under the JSSP – SAO Headquarters in Zagreb
(CW-3) and SAO offices in Pula (CW-4) - have been contracted, works have begun in early May, and are progressing. Due to the fact that excavation and
demolition revealed some discrepancies between the actual state of buildings and the state defined in design documents, as well as following user’s requests
based on new Criminal Procedure Act, additional designing will have to be contracted. However, these contracts were signed by MoJ only at the end of the
reporting period, therefore deliverables under these two contracts will be submitted during the 2.Q 2012. Due to this the increase in pace of construction works
at the sites – which was expected to ocurr in this quarter – will take effect during the next quarter. At the same time numerous other (daily) issues and
problems on sites were being solved by PIU and Supervising Engineers. Works are progressing, albait slowly (especially under CW-4 in Pula).
b) Upgraded and Updated Operational Information Systems to Improve SAO efficiency – The CTS Upgrade (G-11) has been signed on June 28, 2011 and
implementation is progressing. One issue that had to be solved by the MoJ during the reporting period - re-newing of contract with FINA for hosting and
communications – was not solved.

Component C. STRENGTHENING MANAGEMENT FUNCTIONS OF THE MINISTRY OF JUSTICE

a) Strengthened Resource and Performance Management – Same as under A.b) above, this component is closely linked and dependent of the JSPEIR review
which is expected to path the way for further improvements and better efficiency in sector-wide resource management. Partly based on JSPEIR findings and
recommendations some additional TOR’s in this area will be drafted – especially for JSSP activities CS-13 “Improving court resource and performance
management capacity” and training activities under TR-1.
On top of this, services titled “Analysis of Financing Options for Zagreb Judicial Square Complex” - contracted by the World Bank – have begun, and it may
be expected that this activity shall have numerous side-effects on the manner in which “resource management” is presently being approached within the MoJ,
especially in regards to the infrastructure.

b) Strengthened Information Systems and Information System Management – The PIU IT Specialist is actively involved in assisting the MOJ to develop an
efficient and sustainable structure and organization needed for management of all IT systems within the judicial sector.
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Unfortunatelly, for the reasons already mentioned earlyer, these activities (i.e. ICMS Upgrade, IT Asset Management; Prison System IT System, and MoJ
Document Management System) have been significantly slowed down (even have stopped).
Component D.SUPPORT FOR PROJECT MANAGEMENT AND IMPLEMENTATION

a) User Surveys – The first (baseline) User Survey was conducted by a reputable local agency during Summer/Autumn 2010. The MOJ was actively involved in
drafting relevant questionnaires. The Survey results have revealed some interesting data. Results of this user Survey was presented and discussed at the II
Steering Committee Session in Pula, in November 2010. The following user survey shall be conducted during the mid-Project, with an accent on trends
analysis.

b) Project Governance, Management and Administration – During the previous reporting periods the PIU has been fully equipped, and Project administration
and management systems and channels within the MOJ well established and stabilized.

However, for most part of this reporting period these systems were under change (due to personal and organizational changes within the MoJ)
with unclear effects in some segments connected with JSSP implementation.
A GENERAL REMARK:
Since the Loan Agreement on JSSP Project came into effect on July 12, 2010, and due to the fact that all changes described above took place in this, very sensitive
time of the Project life-cycle (some activities contracted, majority under preparation) major tangible effects on trends in the justice sector as measured by selected
performance and outcome indicators, will also be delayed.
PUBLICATION OF PROJECT RELATED INFORMATION ON WEB PAGES OF INVOLVED ENTITIES:
Information on activities and status of the Project implementation (procurement, notices, news, photo documentation, etc) are regularly published and updated on
MOJ website – JSSP project information page. Improvements in Project visibility within the MOJ web-page (i.e. a direct link to Project site) have been
implemented – including direct links to JSSP Project from all involved entities’ websites. One issue that still needs a general decision by MoJ is publication of
court performance data from ICMS on the MoJ web-page.

c) Courts’ Expenditures and Energy Efficiency

OS
Ka-Expndt-01-03-201

OS
Split-Expndt-01-03-12

OS
Pula-Expndt-01-03-20
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III Payments Made During Reporting Period – IV Quarter 2011
Against Contracts Subject to Bank’s Prior Review
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Contract
Number

Supplier

Contract
Data

Data of
Bank`s No
Objection
to Contract

Data of
payment
to Supplier

CS - 21

Nenad Vukadinović

01.03.2011

22.02.2011

I-III 2012.

CS - 23

Brzo oko d.o.o.

01.09.2011

16.09.2011

I-III 2012.

CS - 24

ZI5 d.o.o.

11.11.2010

10.11.2010

I-III 2012.

CS - 25

Mate Ugrina

23.12.2010

20.12.2010

I-III 2012.

CS - 26

Dijana Ivašćanin

01.03.2011

22.02.2011

I-III 2012.

CS - 30

Ana Krnić

01.01.2011

20.12.2010

I-III 2012.

CS - 16

JURKON projekt d.o.o

10.03.2011

04.03.2011 I-III 2012.

CS - 15

Investinženjerig d.o.o.

30.03.2011

25.03.2011

I-III 2012.

CS - 33

APG – Inženjering d.o.o. 24.11.2011

23.11.2011

I–III 2012.

G-8-1

TESCOM d.o.o.

25.02.2011

09.02.2011

I-III 2012.

OC-CW-4

Indikator d.o.o.

07.04.2011. 24.03.2011

I–III 2012.

G-11

IBM d.o.o.

28.06.2011. 15.06.2011.

I-III 2012.

OC-CW-3

ZIRS d.d.

18.04.2011

I–III 2012.

24.03.2011
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IV Procurement Plan

V Financial Report
for 1th quarter 2012
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Attachment I.
Arrangements for JSSP Results Monitoring

Arrangements for
Results Monitoring.do
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