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I Key Activities Report
for the 4thquarter 2011

Foreword
The project objective is to improve efficiency of Croatia’s justice system. This is proposed to
be accomplished through support for implementation of key reforms related to Croatia’s
justice sector as well as strengthening the efficiency and adjustment of the Croatian judicial
system to the European Union standards.
During the reporting period MoJ continued with management of contracted civil works,
procurement and installation of IT goods, as well as with preparations necessary for
advertising further activities envisaged by Procurement Plan.
Within the reporting period two events have significantly affected the Project implementation:
a) “Action Plan” for speeding-up Project procurement
Since certain slow-down in Project procurement and disbursement was recognized during the
previous quarter, a detailed “Action Plan” aimed at returning the Project procurement back on
faster track during this quarter was agreed with the World Bank during the November 2011
Implementation Support Mission. By this Action Plan exact dates were set as deadlines by
which the MoJ shall complete particular procurement/contracting phases in several key
activities which have accrued delays during previous periods.
Activities envisaged by the Action Plan mostly related to contracting additional designing for
all CW sites (contracts no. CS 33 – 36); publishing Indicative Procurement Notices (IPN) for
CW-1 Split and CW-2 Karlovac sites; contracting the G-2 LAN Installation and Addendum
for additional 3 ICMS courts, completing and sending the G-12 ICMS Upgrade TOR to the
Bank for review; completing and/or speeding-up the completion of technical specifications
for CS-5 Inmate IT System Upgrade, CS-8 DMS Revision, and G-3 IT Asset Management
System; as well as several activities on Project Management, notably in monitoring and
evaluation of the Project results.
b) Parliamentary Elections in Croatia
Unfortunately, all these activities were conducted in the midst of parliamentary elections in
Croatia (held on December 7, 2011). This has resulted in a situation where MoJ was unable to
sign the prepared contracts on time. Namely, since the date when elections were officaly
announced (early November) the incumbent Minister became a member of
“techncial/transitional Cabinet” and was reluctant to sign any new commitments on behalf of
the MoJ. Following the elections additional time elapsed before the new Minister and MoJ
management were appointed, and then some time untill the new management reviewed all the
draft negotiated contracts.
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The JSSP Project management and implementation team was also changed, therefore the
process of appointing the new Project Manager, new Authorized Signatories, and nominating
some new members of MoJ implementation team was started.
In short, none of the prepared contracts (already negotiated, reviewed and approved by the
Bank, and signed by other contracting parties) has been signed on agreed dates (nor during the
reporting period). This has not only offseted all the efforts made on faster Project
implementation during the reporting quarter, but also created conditions for possible further
delays in procurement and disbursement in 1Q 2012.
At the same time PIU was forced to devote substantial time and energy on formaly adjusting
the Project management and implementation structure to the new situation.

Procurement
The following procurement activities during the reporting period were carried out:

I

Improving the Efficiency of the Court System (EUR 15.98 m)

Preparation of design documentation, BQs and BDs for civil works in Split and Karlovac
sites:
CW-1 Reconstruction and Adaptation of the ex-Standa Building for Split Municipal
Court
- In line with the “Action Plan” publication of IFB for CW-1 was planned for February
28, 2012. For that design documentation should have been updated under CS-36
contract, and all designs (including the updated parts) translated into English.
-

Additional designing (CS-36) was to be contracted by December 9, 2011.

-

CS- 36 Contract on Additional Designing was negotiated, approved by the Bank (9.
12. 2011), signed by other contracting party, and submitted for MoJ signature on
December 15, 2011. Signature is still pending.

-

IPN for CW-1 Split was published on November 25, 2011, and has generated
considerable interest among potential bidders..

-

All preparations were made for translation of the existing design documentation into
English (submitted to translators on 5. 1. 2012). Added/improved parts of designs
shall be sent for translation once they are delivered under the CS-36 contract (after it
is signed).

-

In the meantime efforts were invested in solving the safeguard issue with an existing
tenant at the CW-1 building – Café Bar “Svaguša”.

-

The fact that CS-36 Contract was not signed during the reporting period will most
certainly result in additional delays with initiating the procurement of works under
CW-1 Split.
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-

CS-10 “Supervision” procurement and contracting will be coordinated with
procurement of CW-1

CW-2 Court Building in Karlovac
- According to “Action Plan” IFB for Karlovac was planned for February 19, 2012.
-

For that to happen additional designing under CS-33 Contract was contracted on
November 25. 2011.

-

IPN for CW-2 Karlovac was published on November 25, 2011.

-

Additional designs were received on time – by the end of December 2011.

-

Approval of Changes and Updates of Main Design was requested from local
authorities in Karlovac on December 27. Pending.

-

CS-12 Supervision procurement and contracting will be coordinated with
procurement of CW-2

Modernization of operational IT systems for decision-making and performance monitoring in
courts:
G-1 Supply of IT Equipment and Packaged Software
- Completed. Fully paid.
G-2 Generic Cabling (local computer and telephony network)
- G-02 Contract, approved by the Bank and signed by other contracting party, was
submitted to the Minister for signature on November 29. 2011.
- Not signed during the reporting period.
- CS-2 Supervision of works under G-2.
- To be coordinated with the G-2 contract signature.
G-10 Supply of IT Equipment and Packaged Software
- Delivered, installed and operationaly accepted.
- Final payments to be made following completion of the procedure for appointing MoJ’s
authorized signatories.
G-12 ICMS Upgrade
-

Functional requirements and bidding documentation were sent for Bank’s review on
November 29, 2011.
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-

II

Additional comments and recommendations were received from the Bank on
December 27.

Improving the Efficiency of the State Attorney’s Office (EUR 8.34 m).

During this period efforts were continued on managing civil works contracts on
reconstruction and building of premises needed for State Attorneys’ Offices in Zagreb (CW3) and Pula (CW-4), as well as on contracting and managing IT systems contracts.
CW-3 Reconstruction and Extension of the State Attorney’s Office in Zagreb (Gajeva
30a)
- The contract for Reconstruction and Extension of the State Attorney’s Office in
Zagreb (Gajeva 30a) was signed with the lowest evaluated bidder - Zagorje
Tehnobeton d.d - on March 31, 2011.
-

Likewise, the contract for CS-15 Services of Expert and Financial Supervision
during the Reconstruction and Extension of the State Attorney’s Office building in
Zagreb was awarded to Investinženjering d.o.o. and signed on March 29, 2011.

-

The works have started on May 11, 2011.

-

In line with the Action Plan, additional designing (CS-35) was to be contracted by
December 9, 2011.

-

Contract was negotiated and approved by the Bank (on December 9), but is still
awaiting signature by the MoJ.

-

In spite of these delays works at the site are progressing.

-

Photo of SAO Zagreb site below:
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CW-4 Renovation and Adaptation of the ex Military Base “Istarske Brigade”, Pula
-

The contract for civil works has been signed with the lowest priced bid submitted by
Lavčević d.o.o. on March 16, 2011.

-

The contract CS-16 for Services of Expert and Financial Supervision during the
renovation and adaptation of the ex Military Base “Istarske Brigade” Building was
awarded to Jurcon Projekt d.o.o. and signed on 10 March 2011.

-

The works have started on 13 April 2011.

-

According to the Action Plan the CS-34 Additional designing was to be contracted
by December 9. However, same as with other contracts, the signature by MoJ is still
pending.

-

At the same time meetings were held with Contractor’s management on the topic of
their claims for additional costs (not envisaged by original BQs) due to
additional/unforeseen works. Parts of these problems were mutually resolved through
Addendum no. 1 (still not signed by the MoJ), and disputed issues were forwarded to
Adjudicator, as stipulated in the CW-4 contract. Adjudication pending.

-

Works are progressing slowly.
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-

This situation will certainly have an effect on both the contract price and duration.
However, it is impossible to quantify them at this moment, for they will depend on
Adjudicator’s decision, Contractor’s estimates, and Supervising Engineers’ analysis.

-

Photo of Pula site below:

G-7 USKOK HW & SW
- Evaluation completed. BER approved by the Bank (NOL of October 17, 2011), with
CIP/EXW prices.
- During the negotiations the awarded supplier agreed to perform the import and customs
formalities with no extra costs. Therefore VAT was added to contract price.
- On December 8, WB was informed that contract price will differ to the one stated in the
NOL due to the fact that now it will include the VAT, and was requested to approve this
difference.
- Awaiting for WB approval and/or instructions.
G-11 Upgrade and adjustment of the SAO Case Tracking System (CTS)
- Following the Bank’s NO for direct contracting of this activity with IBM Hrvatska
d.o.o., IBM has submitted its Bid on 18 March 2011. After lengthy negotiations this
contract was signed on 28 June 2011.
-

Implementation of the activity is progressing – HW and Standard SW were delivered
and accepted. However, Milestone 2 “Defined CTS Requirements and CTS
Architecture” took about a month longer than planned. The problem is that Ministry
does not have a re-newed contract with hosting and communications provider – FINA
– therefore it is not possible to test the deliverables by users on their sites. Rather, the
testing is performed at IBM site for the time being, which somewhat slows down the
development.
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III

Strengthening MOJ Management Functions (EUR 1.58 m)

In this component the following has been achieved during the reporting period:
CS–5 Inmate IT System – Upgrade of the application
-

During this quarter work was continued on acquiring exact data and information on
the status and functioning of the existing Inmate IT System, as well as on business
processes to be upgraded.

-

Based on this a Strategy for further upgrades of IT Inmate System was prepared, as
well as the first draft of Techncial Specifications.

-

However, these documents are awaiting to be reviewed and approved by the new MoJ
management.

CS-8 DMS Functionality Revision and Upgrade
- Analysis of existing status of the MoJ’s DMS system was prepared, first draft of the
Tehnical Specification was prepared by the PIU and, as agreed beforehand, forwarded
to MoJ Secretariat for review and approval.
G-3
-

Awaiting the review and decision by the MoJ management.
IT Asset Management System
Technical specifications completed. Draft BD completed.
Awaiting the MoJ decision.

Zagreb Judicial Square
One of the activities envisaged for financing through the JSSP Project is assisting the MoJ in
continuing with preparations for development of a future Judicial Complex (Square) in
Zagreb. Namely, most judicial bodies in the City of Zagreb are notoriously lacking space,
while at the same time these courts participate with some 35% (in average) in all case-load
related data (including the backlog) on the national level.
To that end, the following activities were undertaken during this reporting period:
-

Procurement of services on “Analysis of Options for Financing the Zagreb Judicial
Square” is pending. This activity shall be financed from the NL Grant and is
administered by the World Bank;

-

The Bank has contracted consultants for performing “Preliminary geotechnical site
feasibility analysis“ for future Zagreb Judicial Square site. This activity is also financed
from the Dutch Grant and administered by the Bank.

-

In progress
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IV

Project Governance and Implementation (EUR 1,20 m)

PIU
-

Since the PIU Project Administrator - Procurement Assistant has left the Project the
process of selection of the new consultant was conducted and completed during the
quarter. The CS-26-2 Contract was negotiated in late December and sent to the Bank
for review.

Project Steering Committee Sessions
-

No Project Steering Sessions were held during this period.

WB Mission
-

During the reporting period one WB Mission took place, 11 – 28 November 2011.
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II Intermediate Outcome Indicators
Data collecting and reporting:
In analysis of the data submitted by Project stakeholders, it became apparent that some inconsistency in data collecting and/or interpreting has
occurred.
A meeting was held with the court presidents on December 21, 2011 to address this issue. Data needed for this purpose was better defined, as
well as methodology for their collection in the future. However, court presidents have stated that their respective courts do not have capacities to
perform the checking or updating the data from the past (for 2009, 2010 and 2011). Therefore it was agreed to propose to the Bank to consider
doing this within an activity financed from the Loan (Consultant Services). Such activity should have a clearly drafted TOR and could be
performed as a wider analysis of the status, problems and effects that service of process has on case management and efficiency of the court
proceedings. Results and recommendations of such activity could be used as an “input” or “background” information for several other JSSP
activities, as well as some planned activities to be financed from the EU funds.

a) Case-load and case-flow data
Project Outcome
Indicators
1.

Aggregate case
backlogs
covering 74
courts and 55
SAO offices.

Baseline

Aggregate
case backlog
volume:
For 74 courts:
384,038
(2009)
For SAO
offices &
USKOK:

1

YR1

For 74 courts:
387,775
(2010)

For SAO offices
& USKOK:
9,994 (2010)

YR2
1 &2 Quarter

Target Values
YR2
3 Quarter

For 74
courts:351,033

For 74 courts:
386,126

For 74 courts:
376,056

For SAO offices
& USKOK:
8,3961

For SAO offices
& USKOK: 978

For SAO
offices &
USKOK:
1,722

YR2
4 Quarter

YR5

Reduced by 15
percent over
baseline.

Data Collection and Reporting
Frequency
Data
Responsibility
and
Collection
for Data
Reports
Instruments
Collection
Quarterly
ICMS
MOJ
E-statistics

For period starting January 1, 2011 ending May 31, 2011.
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Project Outcome
Indicators

2.

3.

Case disposal
rates covering
(a) 74 courts
and (b) 55 SAO
offices &
USKOK.

Number of
days, in pilot
courts financed
by the project,
for service of
notice to
parties

Baseline

9,705 (2009)
Case disposal
rate (as
percentage):
For 74 courts:
102 (2009)
For SAO
offices &
USKOK: 83.3
(2009)
Average
number of
days for
service to
parties of
notice of
hearing in
general civil
cases (after
case
assignment):

YR1

YR2
1 &2 Quarter

Target Values
YR2
3 Quarter

YR2
4 Quarter

For 74 courts:
97.2 (2010)

For 74
courts:100,05%

For 74 courts:
91,5%

For 74 courts:
83%

For SAO offices
& USKOK: 90.7
(2010)

For SAO offices
& USKOK:
73,8%2

For SAO offices
& USKOK:
96,4%%

For SAO
offices &
USKOK:
84,5%

Pula MC: 70 days
(2010)

Pula MC: 4,87
days

Pula MC: 24

Pula MC: 15

Split MC: 110
(2010)

Split MC: 60
days

Split MC: 50
days

Split MC: 40
days

Karlovac MC:
7.9 days (2010)

Karlovac MC:
3,78 days

Karlovac MC:
13,1 days

YR5

Data Collection and Reporting
Frequency
Data
Responsibility
and
Collection
for Data
Reports
Instruments
Collection

Increased by 15
percent over
baseline.

Quarterly

ICMS
E-statistics

MOJ

Reduced by 15
percent over
baseline.

Quarterly

ICMS
E-statistics

MOJ

Karlovac MC:
3,29 days

Pula MC: 73
(2009)
Split MC: 110
2

For period starting January 1, 2011 ending May 31, 2011.
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Project Outcome
Indicators

Baseline

YR1

YR2
1 &2 Quarter

Target Values
YR2
3 Quarter

YR2
4 Quarter

YR5

Data Collection and Reporting
Frequency
Data
Responsibility
and
Collection
for Data
Reports
Instruments
Collection

(2009)

4.

Number of
days, in pilot
courts financed
by the project,
between first
and final
hearings

Karlovac MC:
8.75 (2009)
Average
number of
days between
first and final
hearings in
general civil
cases:
Pula MC: 302
days (2009)
Split MC: 700
(2009)
Karlovac MC:
551.8 days
(2009)

5.

Number of
days, in pilot
courts financed
by the project,
for testimony
of expert
witnesses

Average
number of
days for
testimony of
expert
witnesses in
general civil
cases:

Pula MC: 95 days
(2010)

Pula MC: 238,07
days

Pula MC: 373

Pula MC:
240,1 days

Split MC: 700
days (2010)

Split MC: 178
days

Split MC: 165
days

Split MC: 165
days

Karlovac MC:
379.1 days
(2010)

Karlovac MC:
110.76 days

Karlovac MC:
178 days

Karlovac MC:
151,29 days

Pula MC: 152

Pula MC: 29,22

Pula MC: 131

Reduced by 15
percent over
baseline.

Quarterly

ICMS
E-statistics

MOJ

Reduced by 15
percent over
baseline.

Quarterly

ICMS
E-statistics

MOJ

Pula MC: 63,7
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Project Outcome
Indicators

Baseline

YR1

days (2010)
Pula MC: 160
days (2009)
Split MC: 150
(2009)

6.

Improved user
ratings for
efficiency for
projectfinanced courts

Karlovac MC:
82.8 days
(2009)
Average user
rating: 3.5
(2010)

Split MC: 120
(2010)
Karlovac MC:
75.2 days (2010)

Not applicable

YR2
1 &2 Quarter

Target Values
YR2
3 Quarter

days
Split MC: 90
days
Karlovac MC:
40,82 days

Not applicable

days

YR2
4 Quarter

Data Collection and Reporting
Frequency
Data
Responsibility
and
Collection
for Data
Reports
Instruments
Collection

days

Split MC: 90
days

Split MC: 165
days

Karlovac MC:
38,5 days

Karlovac MC:
63,0 days

Not Applicable

Not applicable

Pula: 3.8
Split: 3.2
Karlovac: 4.0

YR5

Third user
survey: 10
percent
improvement
over baseline

Bi-annual

Surveys

MOJ

Data for Reporting Period – 1. 10. 2011 – 31. 12. 2011.

b) Intermediate Outcome Indicators - Narrative
(Arrangements for JSSP Results Monitoring in Attachment I.)
Component A:IMPROVING THE EFFICIENCY OF THE COURT SYSTEM
a) Consolidation of the Court Network – Bidding Documents for both court buildings – Municipal Court in Split (CW-1) and Municipal Court in
Karlovac (CW-2) have been sent to the World Bank for review in March and May, respectively. Based on Bank’s comments and recommendations some
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technical sections of Bidding Documents for both CW sites (Split and Karlovac) must be adjusted by design studios who created original designs. Exact
changes and improvements that need to be done to design documents, BQs and BDs were analysed and TOR’s for Additional Designing drafted. TOR’s
and draft Contracts have been reviewed and accepted by the Bank. Contracts were negotiated with respective design studios, and accepted by the Bank.
Indicative Procurement Notices for both CWs have been published in November 2011.

b) Improved Court Resource Management – This sub-component is closely linked to Justice Sector Public Expenditure and Institutional Review
(JSPEIR). After the period of intensive data gathering during the previous reporting period, the Preliminary findings of the JSPEIR analysis have been
presented at the III Steering Committee Session in Karlovac, June 2011. Detailed plan of activities under this sub-component shall be developed
immediately after the final JSPEIR review is received.

c) Upgraded and Updated Operational Information Systems to Improve Court Efficiency – Procurement of IT infrastructure (such as servers for
USKOK, LAN network installation) have been completed and are at final stage of contracting, while all basic IT equipment procured under both G-1 and
G-10 contracts were delivered and installed during the reporting period. Technical Specifications for G-12 have been completed and reviewed/approved
by the Bank. Work continued on drafting techncial specifications/BDs for G-3 IT Asset Management, on CS-5 Inmate IT System, and CS-8 DMS
functionality revision.

Component B.IMPROVING THE EFFICIENCY OF THE STATE ATTORNEY’S OFFICE
a) Consolidation of the State Attorney’s Office Network – Reconstruction of both SAO buildings envisaged under the JSSP – SAO Headquarters in
Zagreb (CW-3) and SAO offices in Pula (CW-4) - have been contracted, works have begun in early May, and are progressing. Due to the fact that
excavation and demolition revealed some discrepancies between the actual state of buildings and the state defined in design documents, as well as
following user’s requests based on new Criminal Procedure Act, additional designing will have to be contracted. TORs for additional designing (for both
sites) and draft Contracts for these activities were drafted and reviewed by the Bank during the reporting period. However, these contracts were not
signed by the MoJ during the reporting period.
b) Upgraded and Updated Operational Information Systems to Improve SAO efficiency – The CTS Upgrade (G-11) has been signed on June 28, 2011
and implementation is progressing. One issue that must be solved by the MoJ in the meantime is re-newing contract with FINA for hosting and
communications.

Component C. STRENGTHENING MANAGEMENT FUNCTIONS OF THE MINISTRY OF JUSTICE

a) Strengthened Resource and Performance Management – Same as under A.b) above, this component is closely linked and dependent of the JSPEIR
review which is expected to path the way for further improvements and better efficiency in sector-wide resource management. Partly based on JSPEIR
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findings and recommendations some additional TOR’s in this area will be drafted – especially for JSSP activities CS-13 “Improving court resource and
performance management capacity” and training activities under TR-1.
On top of this, services titled “Analysis of Financing Options for Zagreb Judicial Square Complex” are being contracted by the World Bank from the NL
Grant. It may be expected that this activity shall have numerous side-effects on the manner in which “resource management” is presently being
approached within the MoJ, especially in regards to the infrastructure.

b) Strengthened Information Systems and Information System Management–The PIU IT Specialist is actively involved in assisting the MOJ to develop
an efficient and sustainable structure and organization needed for management of all IT systems within the judicial sector.
At the same time bidding documentation and technical requirements for several IT packages directly aimed at improving MOJ’s general and IT related
management functions have been developed (ICMS Upgrade, IT Asset Management; Prison System IT System, and MoJ Document Management
System).
In the meantime the new MoJ management has taken somewhat different approach to IT management within the judiciary – aimed at a more centralized
management, through an “IT Working Group”. However, this new system of IT management yet has to be developed in detail and implemented in
practice. One of the first announced tasks of the Working Group is to review the overall IT strategy of the MoJ and update it, if necessary

Component D.SUPPORT FOR PROJECT MANAGEMENT AND IMPLEMENTATION

a) User Surveys – The first (baseline) User Survey was conducted by a reputable local agency during Summer/Autumn 2010. The MOJ was actively
involved in drafting relevant questionnaires. The Survey results have revealed some interesting data. Results of this user Survey was presented and
discussed at the II Steering Committee Session in Pula, in November 2010. The following user survey shall be conducted during mid-Project, with an
accent on trends analysis.

b) Project Governance, Management and Administration – During the previous reporting periods the PIU has been fully equipped, and Project
administration and management systems and channels within the MOJ well established and stabilized.

However, most part of this reporting period was marked by parliamentary elections in Croatia. Electoral campaign started in early
November, and incumbent Cabinet became a “transitional” Cabinet. Therefore the MoJ management was unable to undertake any new
committements during this time.
Following the elections (November 7) it took some time untill the new MoJ management was appointed and then additional time untill it
took office and managed to review all projects/activities in progress.
The new management has also immediately announced internal re-organisation of the MoJ, but this was not formaly completed during the
reporting period.
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A GENERAL REMARK:
Since the Loan Agreement on JSSP Project came into effect on July 12, 2010, it is still too early for these activities to have major tangible effects on trends in
the justice sector, as measured by selected performance and outcome indicators.
PUBLICATION OF PROJECT RELATED INFORMATION ON WEB PAGES OF INVOLVED ENTITIES:
Information on activities and status of the Project implementation (procurement, notices, news, photo documentation, etc) are regularly published and updated
on MOJ website – JSSP project information page. Improvements in Project visibility within the MOJ web-page (i.e. a direct link to Project site) have been
implemented – including direct links to JSSP Project from all involved entities’ websites.

c) Courts’ Expenditures and Energy Efficiency

OS
Karlovac-Expndt-10-1

OS
Split-Expndt-10-12.11

OS
Pula-Expndt-10-12.11
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III Payments Made During Reporting Period – IV Quarter 2011
Against Contracts Subject to Bank’s Prior Review

Contract
Number

Supplier

Contract
Date

Date of
Bank`s No
Objection to
Contract

Date of
payment to
Supplier

CS - 21

Nenad Vukadinović

01.03.2011.

22.02.2011.

X-XII 2011.

CS - 23

Brzo oko d.o.o.

01.09.2011.

16.09.2011.

X-XII 2011.

CS - 24

ZI5 d.o.o.

11.11.2010.

10.11.2010.

X-XII 2011.

CS - 25

Mate Ugrina

23.12.2010.

20.12.2010.

X-XII 2011.

CS - 26

Martina Šestan

01.03.2011.

22.02.2011.

X-XII 2011.

CS - 30

Ana Krnić

01.01.2011.

20.12.2010.

X-XII 2011.

CS - 16

JURKON projekt d.o.o

10.03.2011.

04.03.2011.

X-XII 2011.

CS - 15

Investinženjerig d.o.o.

30.03.2011.

25.03.2011.

X-XII 2011.

G-10

King ICT d.o.o.

24.08.2011.

19.07.2011.

X-XII 2011.

G -1

King ICT d.o.o.

04.03.2011.

25.01.2011.

X-XII 2011.

CS - 31

Prijevodi Kovačićek

09.02.2011.

07.02.2011.

X-XII 2011.

CW - 4

LAVČEVIĆ d.d.

16.03.2011.

18.01.2011.

X-XII 2011.

G-8-1

TESCOM d.o.o.

25.02.2011

09.02.2011

X-XII 2011.

CW - 3

Zagorjetehnobeton

31.03.2011.

21.01.2011.

X-XII 2011.

G-11

IBM d.o.o.

28.06.2011.

15.06.2011.

X-XII 2011.

IOC-CW-3

ZIRS d.d.

18.04.2011

24.03.2011.

X-XII 2011.
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IV Procurement Plan

V Financial Report
for 4th quarter 2011
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Attachment I.
Arrangements for JSSP Results Monitoring

Arrangements for
Results Monitoring.do
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